
APPENDIX D

CHRONOLOGY OF TANX CONSTRUCTION

Major Milestones

The major milestones for construction of Tanka 38 through
51 covered by this Environmental Statement are shown in
Table D-1.

Scheduled Start of Construction

These milestones are essentially those established for the
original project authorization.

The previous waste tank project, 75-l-a for Tanks 35, 36,
and 37, was delayed by aignificant increases in cost problems
due to unexpectedly large escalation rates for materials and
labor. Congressional approval of changes in scope was required
before beginning work. In addition, delays in obtaining steel
increaaed construction time and further increased construction
coats. -

Design of improved safety featurea played a minor part in
delaying Waste Tank Project 75-l-a. The safety.feature under
review was the design of an improved ayatem to monitor for leaks in
the secondary container. Several designs were investigated.
The one eventually chosen consists of a channel grid system on
top of the tank foundation slab with drainage’to a sump for
monitoring. This leak detection system provides good coverage
and prompt response.

During the evaluation of leak monitoring concepts, Tank 35
was built without provision for leak detection from the secondary
container and a gamma monitoring tube network was installed in
Tanks 36 and 37. However, this latter system was rejected when
it was found to be no more effective and much more expensive than
the channel grid system ultimately selected for the FY-1976 and
later tanks.
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El Dates of Major Milestones (Waste Tank Construction)

Tank
~

38

39

40

41

42

43

44

45

46

47

48

49

50

51

Date of site
Preparation, Date of Primary

Construction Excavation, and Second Tank
starting and Base Slab Erection and

~ Date Completion Stress Relief Roof POU1

1618
FY-,976 317’

1618
FY-1976

3176

1618
w-,,76 31’6

1618
FY-,976 3176

1618
FT-1976 3176

1618
FY-,916 3176

1747
,Y-1977 ‘2176

1747
W-,977 ‘21’6

1747
N-1977 ’21”

1747
FY-1977 ’21”

1828
FY-1978 ‘2177

1828
FY-,978 ‘2177

1828
FY-1,78 ‘2177

1828
w-,,78 ‘21’7

10/6/76

10/27/76

11/10/76

10I2oI76

10/13/76

11/3/76

4113177

4110177

414/77

3130/77

5117178

5131178

616178

6113/78

11/18/77 6/20/78

116178 716178

4121178 10/3/78

5131/78 11/2/78

318178 8/10178

9113178 2115t79

9129178 1131179

811i78 219179

7111/78 1117179

6/22/78 12119178

7120/79 1180

8122179 2180

1111179 ,3180

1211179 4/80

Construction
COmpletion

8/80

8/80

8/80

8180

8180

8/80

3180

3180

3/80

3/80

3181

3/81

3/81

3t81
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